
February 10, 2012 

Special Bulletin A - Increase in Dimock Residential Groundwater Site Ceiling 

From : Richard M. Fetzer, OSC 

To: Dennis P. Carney, Director 

Office of Preparedness and Response 

Background: On January 19, 2012 Region III, with Headquarters concurrence approved an 
action memorandum to take actions at the Dimock Residential Groundwater Site including the 
provision of bulk and bottled water to 4 homes. The action also included sampling at 
approximately 61 homes. In order to implement these actions the OSC has used ERRS to 
provide the bulk and bottled water and to support command post logistical support activities. 
During the course of providing water, several unexpected items arose. One was the higher usage 
of water than originally expected by some residents. The other item was the requirement for 
some plumbing services to switch from wells back to water buffaloes. The current monthly cost 
for this action for ERRS is estimated at approximately $110,000. Therefore, the $100,000 
ceiling for ERRS and START will no longer be sufficient to continue the action. The OSC is 
also planning to switch some homes to larger 1000 gallon water buffalo tanks to allow for a more 
efficient bulk water delivery, deal with potential weather issues affecting water delivery and 
realize a cost savings. 

Situation: On February 9, 2012 I received your verbal approval to raise my site ceiling from 
$100,000 to $225,000. I also understand that you received Headquarter concurrence on this 
increase. This approval also includes implementing cost savings by increasing tank sizes, as 
described above. A final Action Memorandum will be prepared documenting all cost and scope 
changes when the site operations are concluded. 

Estimated Schedule: The last regularly scheduled 1st round sample will be collected on February 
14, 2012. There will be a few remaining homes (residents on vacation or otherwise not available 
until later) where those samples will be collected in March 2012. With final data results for 
those last samples being received within approximately 5 weeks (March 23rd), it is estimated that 
data review analysis will and decisions for the next actions will extend into April2012. 
Therefore, without adding any additional homes, the site field activities are expected to last at 
least to April 30, 2012. It is estimated that the current site ceiling will allow operations to run to 
March 10, 2012. 

Approved Costs: 

Current New 

ERRS $85,000 $200,000 

START $ 5,000 $ 10,000 

Contingency $10 000 $ 15 000 

$100,000 $225,000 

DIM0063168 DIM0063170 


